Tue 7/13/21

Clatsop County Jail - Three Week Construction Schedule
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ID Task Name Duration |Start Finish 1, 2021 Qtr2, 2ozw Qtr3,2021Qtr 4, 2021 Qtr 1, zozj Qtr2, 202% Qtr 3, 2022
FeﬂMa Apr}\/la\bun Jul lAucﬂSepOctNoJDecJan‘Feb[Ma Apr}\/la\,hun Jul }Auc{Sep
1 | Pre-Construction 249 days? Tue3/9/21 Tue5/24/22 1
158 | Building Construction - New Addition 280.9 days Mon 3/15/21 Wed 7/27/22 I 1
170 Dig Grade Beams/Pile Caps 30 days Thu7/8/21  Mon 8/30/21 s PR Worth
171 Cut & Cap Steel Piles 28days  Thu7/15/21 Wed 9/1/21 > DeWitt
172 Form and Pour Pile Caps and Grade Beams ~ 42days ~ Mon 7/19/21 Wed 9/29/21 » DeWitt/Whitaker Ellis
244 | Building Construction - Existing Building Remod¢278 days  Mon 3/29/21 Thu 8/4/22 I 1
253 Remove MAU-1 1 day Wed 7/14/21 Wed 7/14/21 Apex/Emerick
254 Structural Steel Field Measure 7 days Tue 7/6/21  Thu7/15/21 Emerick/Western Fab
255 Misc. Inerior Demo 4 days Mon 7/12/21 Thu 7/15/21 UuwbD
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